

**MONTANA FISH, WILDLIFE & PARKS
KALISPELL OFFICE STORAGE ROOF ADDITION
ADDENDUM NUMBER ONE**

July 17, 2024

**Existing Special Provisions Sections to be replaced with the following:*

15. MEASUREMENT AND PAYMENT (Page 9)

Mobilization, Insurance & Bonding (Page 9): Partial payments for mobilization/demobilization will be made based on the lump sum bid price as follows:

- 50% of the amount bid for mobilization/demobilization when 25% of the contract amount (exclusive mobilization/demobilization) has been completed.
- 100% of the amount bid for mobilization/demobilization when 100% of the contract amount (exclusive mobilization/demobilization) has been completed

Metal Building System (Page 12): Partial payments for the metal building will be made based on the lump sum bid price as follows:

- 50% of the amount bid for the metal building when the metal building is delivered to the site in the proceeding pay request.
- 100% of the amount bid for the metal building upon substantial completion.

Clarification

9 . PERMITS & REGULATORY REQUIREMENTS (Page 6)

Obtaining Permits: The contractor shall be responsible for submitting, obtaining, and paying for permits on this project. Expect 4 week window for building department review.

END OF ADDENDUM NUMBER ONE