### **PRE-BID MEETING MINUTES**

### January 22, 2025 11:00 AM, Local Time

PROJECT: West Slope FAS, FWP Project Number: 7153711

OWNER: Montana Fish Wildlife and Parks

ENGINEER: Triple Tree Engineering, Inc.

BID OPENING DATE: February 5, 2025 @ 3:00 PM Local Time

### 1 ATTENDEES:

- Attendees signed in and provided contact information.
- *Exhibit 1* includes the attendee sign-in sheet.

## 2 MEETING MINUTES

- A. Jamie Mongoven (FWP) reviewed the pre bid meeting agenda included in *Exhibit 2*.
  - a. The following items were added/clarified during presentation of the agenda:
    - i. Bid Opening Date/Time is February 5, 2025 at 3:00 PM Local Time. Bids to be delivered to FWP Design and Construction Office at 1522 9<sup>th</sup> Ave., Helena, MT 59601.
      - 1. Note that mail deliveries to this location can be unpredictable. Recommend hand delivery if possible.
    - ii. Engineer's Opinion of Probable Construction Cost = \$340,000
    - iii. The project duration is 90 calendar days from the date of the notice to proceed.
      - 1. The Notice to Proceed date can be requested by the selected contractor based on contractor's schedule with the following criteria:
        - a. The project shall be complete by October 31, 2025 at the latest. Therefore, the latest notice to proceed date shall be August 2, 2025.
        - b. For consideration, the site is typically less busy by July.
    - iv. This project only includes a base bid. There are no bid alternates.
    - v. Typically 1 pay request per month.

- vi. 50% of mobilization is eligible for payment with the first pay request.
- vii. These meeting minutes will be posted on the FWP website.
- viii. Addenda will be posted on the FWP website
  - 1. It is the Contractor's responsibility to visit the FWP website to identify addenda and acknowledge addenda with the bid submittal.
  - 2. Addendums will not be sent directly to each contractor.
- ix. FWP has obtained the following permits for the project:
  - 1. MDT Approach Permit
  - 2. County Septic Permit
  - 3. SPA 124 Permit
  - 4. Floodplain Permit
  - 5. Section 404 Permit
  - 6. 318 Authorization
  - 7. 401 Certification

The Contractor is responsible for obtaining a Stormwater Pollution Prevention Plan if deemed necessary by the Contractor.

- B. Brad Koon (Triple Tree Engineering) provided an overview of the project.
  - a. The area south of Rock Creek includes reclamation, re-vegetation, and barbed wire fencing.
  - b. The area north of Rock Creek includes an asphalt pavement approach up to the right-of-way.
  - c. New barbed wire fencing included along the MDT right of way with a cattle guard at the approach.
  - d. Smooth wire fencing and gates required for internal areas.
  - e. Gravel access roads in accordance with typical section.

- f. Gravel parking areas in accordance with typical section.
  - i. Concrete parking barriers.
- g. Culverts at approach and under boat ramp turnaround
- h. Latrine
  - i. Contractor is responsible for purchase and installation.
- i. Concrete boat ramp.
  - i. As noted in the plans, pre-cast push in concrete is required below the waterline with cast-in-place above the water line.
- j. Barrier rocks
  - i. There were questions regarding the large boulder in the parking area.
    - 1. The large boulder in the parking area has been removed and will no longer be installed as part of the project. Addendum 1 addresses removal of the boulder from the project.
- k. Stormwater Pond
  - i. Grade as shown on the plans.
- l. Signage
  - i. Contractor to purchase and install signage included in the bidding documents.

# **3 MEETING ADJOURNMENT**

A. The meeting adjourned after the presentations and after questions were answered.

# EXHIBIT 1

PRE-BID MEETING SIGN IN SHEET

## **PRE-BID MEETING**

## ATTENDANCE SHEET

# FWP Project # 7153711

### January 22, 2025 11:00 AM

# PROJECT: West Slope Fishing Access Site

OWNER: Montana Fish, Wildlife & Parks

ENGINEER: Triple Tree Engineering

#### (Everyone Please Sign Attendance Sheet)

NAME	ORGANIZATION	PHONE NUMBERS/EMAIL
Jamie Mongoven	Montana Fish, Wildlife and Parks	406-841-4011 jmongoven@mt.gov
Brad Koon	Triple Tree Engineering Inc	406-461-0692 bkoon@tripletreemt.com
Doug Benson	Patriot Excavation	406-398-8100 patriotexcavation@yahoo.com
Michael Cleveland	TCS Northwest	503-201-9803 Michael@TCSNW.com
Richard Russell	Precision Civil	406-451-6760 richard@precisioncivilmt.com
Rick Schwandt	RE Miller and Sons	406-925-1398 rschwandt@remillerandsons.com
Caleb Johnson	MTX Excavation	406-595-7047 <u>Mt-xpartners@outlook.com</u>
Jermey Mickey	P3M	406-360-6505 mickey@montana.com
George Rabel	George Rabel Excavation	406-581-2653 georgerabel@yahoo.com
K Robbins	Core Concrete	406-550-1584 Krobbins@corereteinc.com

# EXHIBIT 2

PRE-BID MEETING AGENDA



# MONTANA FISH, WILDLIFE & PARKS

# PRE-BID CONFERENCE AGENDA

Project Name: <u>West Slope FAS</u>

Project Number: 7153711

Project Location: Near Philipsburg, Montana

1. Bid Opening: Date: February 5, 2025 3:00 PM Local Time Location: FWP Design and Construction, 1522 9th Ave., Helena, MT 59601

## 2. Bid delivery by Contractor:

- a. Using USPS allow adequate time as FWP-Design and Construction is on State Central Mail
- b. UPS/FedEx/Courier deliver to 1522 Ninth Avenue, Helena, MT 59601
- Montana Gov Delivery: You can monitor the FWP website or sign up to receive e-mail notification of new projects, addenda, pre-bid sign-in sheets, etc., through our website at:\_ https://fwp.mt.gov/doingBusiness/designAndConstruction/
  - a. (Note: click the box **Design & Construction updates only.** If you sign up for *all* Fish Wildlife & Parks you will receive alerts for everything happening at FWP, which could involve a great number of emails.)
- 4. Contractor Registration (Projects >\$2,500)
  - a. Montana Department of Labor and Industry
  - b. Not required to bid. Required to enter into contract.
- 5. **Bid bond:** 10% of total bid (Projects ≥\$150,000)
  - a. May be cash or cashiers check. No personal checks.
- 6. Performance Bond, Labor and Materials Bond: 100% of bid. (Projects ≥\$150,000)
- 7. Insurance: Cover type of limits and coverage (All Projects)
  - a. \$1,000,000/ occurrence; \$2,000,000 aggregate
    - b. Must cover vehicles used by company
    - c. State of Montana must be identified as an additional insured
- 8. Buy Safe Montana Provisions Instructions to Bidders & General Conditions
  - a. Successful bidder will be required to provide their incident rate, experience modification rate (EMR) and loss ratio with first pay request (Instructions to Bidders, Article 14).
  - b. To promote safe work environments the successful bidder must maintain an EMR of less than 1.0; or loss ratio of less than 100%. A loss ratio of more than 100% must obtain a safety consultation with the Montana Department of Labor & Industry; Employment Relations Division; Safety Bureau before the owner grants Substantial Completion of the work (D&C Form 14).
  - c. Contractors shall require subcontractors with an EMR or loss ratio greater than above to schedule and obtain a comprehensive safety consultation as described.
  - d. Successful bidder will need to obtain the EMR of Loss Ratio for all subcontractor's before work is started.

# 9. Review proposal items

- a. Base Bid
- b. Alternates
- c. Method of award Lowest Responsible Bidder

# 10. Fish, Wildlife & Parks supplied materials

- a. Permits
- b. Supplies and/or Materials

### 11. Project Schedule

- a. Duration of Project: <u>90</u> Calendar Days
- b. Proposed Start Date:
- c. Extensions

### 12. Addenda

**13. Change Orders** Form\_211\_Pre-Bid Conference Agenda 2.17.24

### 14. Payment

- a. Frequency (30 Days Typical)
- b. Withholding (5% until contract is finalized and closed out)
- c. Final (Upon completion of <u>all</u> Punch List Items and Contract Close Out Paperwork)

### 15. Drawings

a. As-Builts (considered as part of Contract Close Out Documents)

### 16. Walk Site

- a. Staking (Responsibilities of Owner & Contractor)
- b. Construction limits
- c. Environment (Permit Constraints and Requirements, BMDs, equipment cleaning)
- d. ADA (Go over Slopes [Both cross and Running] and Stress Importance)

### 17. Supervision

a. Contractor will qualify supervisor on-site during construction.

### **18. Federal Debarment Form**

a. If project is funded by any portion of federal funds, a "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion." Form <u>must</u> be submitted <u>with</u> the Proposal. (Debarment Form, if applicable, is located after the Proposal in the bid documents.)